AIA DOCUMENT G701 - 2001

Change Order

PROJECT: (Name and address) Westgate Medical Office Building 2200 Industrial Blvd Dallas, TX 75207 **TO CONTRACTOR: (Name and address)** Ironwood Construction Company 880 Commerce Street, Suite 400 Dallas, TX 75202 **FROM ARCHITECT:** Patel & Moreno Architects	**CHANGE ORDER NUMBER:** 004 **DATE:** 2026-OCT-12 **ARCHITECT'S PROJECT NUMBER:** PM-2025-118 **CONTRACT DATE:** 2026-JAN-15 **CONTRACT FOR:** General Construction **SUBSTANTIAL COMPLETION:** 2027-MAR-31	OWNER [X] ARCHITECT [ ] CONTRACTOR [ ] FIELD [ ] OTHER [ ]

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Ref.	Description	Amount (USD)
PCO-014	Add emergency generator pad and conduit, Level 1 east yard	18,450.00
PCO-015	Revise lobby flooring from VCT to porcelain tile	6,200.00
PCO-016	Credit: delete exterior monument signage (owner-furnished)	(3,150.00)

The original Contract Sum was	$	1,850,000.00
The net change by previously authorized Change Orders	$	64,300.00
The Contract Sum prior to this Change Order was	$	1,914,300.00
The Contract Sum will be increased by this Change Order in the amount of	$	21,500.00
The new Contract Sum including this Change Order will be	$	1,935,800.00
The Contract Time will be increased by		9 days
The date of Substantial Completion as of the date of this Change Order therefore is		2027-MAR-31

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
Patel & Moreno Architects	Ironwood Construction Company	Westgate Health Partners LLC
Anita Patel	***Marcus Webb***	***Dr. Helen Ortiz***
BY (Signature)	BY (Signature)	BY (Signature)
Printed name: Anita Patel	Printed name: Marcus Webb	Printed name: Dr. Helen Ortiz
DATE: Oct 12, 2026	DATE: Oct 13, 2026	DATE: Oct 14, 2026