CHANGE ORDER NO. 003
Project: Riverside Medical Center - Phase 2
Date: March 14, 2026
Owner: Riverside Health Partners LLC
Contractor: Apex Builders Inc.

Description of Change:
Add two additional electrical outlets in each patient room on Level 3.

Original Contract Sum: $1,250,000.00
Net change by previous Change Orders: $0.00
This Change Order: $12,500.00
New Contract Sum: $1,262,500.00

Contract time change: 5 days

Line items:
Outlets - 40 ea @ 125.00 = 5,000.00
Wiring labor - 100 hr @ 75.00 = 7,500.00

Approved by: John Smith, Owner Rep. Signed: /s/ John Smith