CO # 7
Job: Maple Street Townhomes
Date: 04/03/2026
Owner: Maple Dev Group
Contractor: Brightline Construction

Reason: Owner deleted the rooftop deck from scope.
Original contract: $840,000
Credit for deleted work: ($32,400.00)
Revised contract total: $807,600
Schedule: decrease of 3 days
Signature: _____ (unsigned)